
CIC S: 99EPA SUPERFUND VOUCHER FOR TRANSFERS PAGE NO. 001
BILLED DATE 03-JAN-2006 BETWEEN APPROPRIATIONS AND/OR FUNDS JAR 37-1)
CUSTOMER ORDER NUMBER DW96941975 REV. MAN

(DIAMOND ALKALI (TA RI/FSi 105297 BZ694
(EPA 530

ACCOUNTS OF

D.O.VOUCHER NO. BU VOUCHER NO. BILL NO. PAID BY CHECK NO. COLLECTION VOU. NO.

27031309
PARTIAL (t 36 Ol-DEC-2005 THRU 03-JAN-2006

BILLED OFFICE (MAIL TO): BILLING OFFICE (SEND REMITTANCE TO):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OPERATIONS OFFICE
26 W MARTIN LUTHER KING DRIVE

USACE FINANCE CENTER
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE

CINCINNATI OH 45268-7002
ATTN

MILLINGTON TN 38054-5005

BILLED ACCOUNTING CLASSIFICATION

68 7.0 X 8145.0000 2002 NA 0000 NA

LINE ITEM MOA

000000
SI,133,191.50

DESCRIPTION

BILLING ACCOUNTING CLASSIFICATION

96 NA X 3122.0000 G5 08 2416 848 012975 96231
SI,133,191.50

CONTRACT - OUTSIDE GOVERNMENT
CONTRACT - OUTSIDE GOVERNMENT
1NHOUSE - LABOR
INHOUSE - LABOR
INHOUSE - LABOR
REIMBURSABLE - INSIDE CORPS

TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP
PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS)
DEPARTMENTAL OVERHEAD COSTS
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS
LABOR
WORK PERFORMED BY OTHER COE EST

SUBTOTAL

$1,340.68
$1,118,000.53

$2,938.59
$1,234.21
$5,877.16
$3,800.33

$1,133,191.50

PAYMENT DUE DATE 02-FEB-2006

PARTIAL AMOUNT PAID

PAY THIS AMOUNT

$. 00

$1,133,191.50

FUNDS AUTHORIZED:
TOTAL BILLED AMOUNT:

PREVIOUS BILLED AMOUNT:
CURRENT BILLED AMOUNT:

TOTAL FLUX BILLED:
PREVIOUS FLUX BILLED:
CURRENT FLUX BILLED:

DA FORM 4445-R
APPROVED BY TREASURY -
FOR USE IN LIEU OF SF 1080

$8,
$5,
$4,
$1,

756,
364,
230,
133,

000.00
190.79
999.29
191 .50

$.00
$.00
$.00

CERTIFICATE OF OFFICE BILLED
I CERTIFY THAT THE ABOVE ARTICLES WERE RECEIVED AND ACCEPTED OR THE SERVICES PERFORMED AS
STATED AND SHOULD BE CHARGED TO THE APPROPRIATION (S) AND/OR FUND(S) AS INDICATED ABOVE,
OR THAT THE ADVANCE PAYMENT REQUESTED IS APPROVED AND SHOULD BE PAID AS INDICATED.

DATE
AUTHORIZED ADMINISTRATIVE OR CERTIFYING OFFICER

SDMS Document

95207



Progress Report for EPA Region
2/1/2006

Site:

Bill No.:

Reporting
Period:

Diamond Alkali, Operable Unit 3, Passaic River Study Phas
Expansion, New Jersey

27031309

Partial #36

From:

December 1, 2005

IAG No.:

NWK

DW96941975(B2694)IAG
Award Date: 9/24/02

To:

January 3, 2005

EPA RPM

Alice Yeh

e: RI/FS OU3

IAG Expiration Date:
12/31/07

Other Corps

N/A

USAGE PM

Elizabeth Buckrucker

Work Performed
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• Participated in project progress conference call with EPAMCE/MPI; held 19 Dec 05.

• On 1 Dec 05. discussed the overall MPI performance with Ken Goldstein, MP1 VP. Concerns still involve MPI

ability to properly track funding use, track funding on the correct task, cost control and accurate cost forecasting.

iVfPl also has been very late in submitting progress and cost tracking reports, negating the ability to use them as

management tools as they were intended. The PRs don't explain many cost overruns nor planned correction.

which is expected since the PR contains an "issues" section. He is well aware of these and it was mentioned that

these management issues all would be reflected on their performance rating if these issues aren't resolved to the

government's satisfaction.

• During the week of 5 Dec 05, performed a complete review of cost tracking and cost projections based on Progress

Reports and BSF #33-35. Prepared memorandums documenting the cost tracking errors, cost overruns and

erroneous cost projections and provided to MPI during this same week. Discussed these concerns throughout

the week with MPI and informed them of the issues prior to providing these concerns in writing.

• On 9 Dec 05, reviewed and made payment of contractor invoice, totaling $1,1 18,000.53. Withheld 577,322.70

based on errors in the BSF and insufficient cost accountability. The cost invoicing continues to "outpace" the

cost tracking (BSF) on some tasks, and all these cost were rejected. Letter sent to MPI, dated 9 Dec 05.

documenting the rejected charges and instructing them to correct all errors before submitting further invoices.

This situation was discussed with L. Warner on 7 Dec 05, to offer MPI the opportunity to correct the errors prior

to payment. They were not able to make the corrections prior to the payment on 9 Dec 05. However.

corrections from the previous invoice period had been made and those withheld funds were paid this period.

0 On 14 Dec 05, a conference call was held with MPI to discuss cost overruns on WAD 6 (website/program

development). MPI proposed to redistribute funds from other tasks within WAD 6 and complete all work for

the total WAD 6 budgeted amount There are some areas that are currently overbudget and it was stressed that

MPI will have to bring those task to completion within the remaining budget; they concurred to do this.

• On 2 1 Dec 05, met with Ken Goldstein and Len Warner in KC (they traveled on MPI funds to discuss the budget
and performance issues). Discussed all corrections that would occur in the BSF as Len has assigned a person to

review all previous charges to each task and make corrections for all past charging errors. Len expects the BSF

to have several changes when this is complete, however; he had some preliminary projections of the impacts.

The WVN to reallocate funding to keep tasks ongoing through the end of March 2006 was discussed. Discussed

overall performance in general and the ''paradigm" of MPI personnel with regards to cost consciousness and the

expectation that this should have changed by this time (as it's been a topic of discussion for many months). MPI

acknowledged the internal issues in gaining control of this issue and understands the project impacts. Back

briefed Corps management and provided a copy of all documentation to A. Yeh. Following this meeting.

drafted the WVN, providing to MPI for comment and confirmation of available funds.

• On 1 5 Dec 05, participated in a "dry run" presentation held to discuss the final briefing slides for the modeling

presentation on 19 Dec 05, to be presented to EPA, George Pavlou and Ray Basso. On 19 Dec 05, participated

via teleconference to the presentation to Bill McCabe and Ray Basso (G. Pavlou out unexpectedly).
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PM-ES

Progress Report for EPA Region
2/1/2006

msPstiod On 20 Dec 05, participated in the Model TAG conference call, held to discuss the plan for proceeding on the

Sediment Transport model, use of Sedflume and Microcosm data and model plan comments.

On 23 Dec 05, provided comments to MPI regarding PREmis and the security of folders for different user groups.

CO1 documentation and functions added without proper testing to ensure functionality before implementation.

Corrective actions are ongoing.

On 15 Dec 05. Modification 8 to Task Order 11 was awarded to MPI for $949,982.00.

Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG •

1975. A copy of the spreadsheet for the LAG is attached.

KeyMeefogs This

Period

• Regular project conference calls.

• 19 Dec 05: Briefing to Bill McCabe and Ray Basso. EPA, on modeling requirements and schedule

• 20 Dec 05; Model TAG Conference Call; EPA, MPI, HQI. Corps and TAC members

• 21 Dec 05; Meeting between Corps and MPI; Cost and performance issues

Key Cartrxt Prior to 1 Jan 03 - See LAG DW96941915 for mi lestones completed.

6 & 14 Jan 03 - Contract Negotiations with MPI - WAD 3.

11 Mar 03 - Task Order 0011 awarded for $325,262; WAD 3.

8 & 30 Oct 03, 12 Nov 03 - Contract Negotiations with MPI; WADs 4 & 5.

1 Dec 03 - Task Order 0011/Modification 2 awarded for $502,836 (obligated); WADs 4 & 5.

12 Dec 03 - Contract Negotiations with MPI - WAD 6.

2 Feb 04 - Task Order 0011/Modification 3 awarded for $94.236 (obligated); WAD 6

29 Apr 04 - Task Order 0011/Modification 4 awarded for $155.206 (obligated).

17 May 04 - WVN/ATP approved allowing MPI to shift funds into FSP for fall field sampling effort planning.

27 Aug 04 -Task Order 001 I/Modification 5 awarded for $1.3 13,167 (obligated).

13 & 14 Jan 05 - Contract Negotiations with MPI - WADs 4-7.

31 Mar 05 - Task Order 001 I/Modification 6 awarded for $926.281 (obligated).

5.9. 10 & 11 Aug 05 - Contract Negotiations with MPI - WADs 4-7

30 Aug 05 - Task Order 001 I/Modification 7 awarded for $3.800,148 (obligated).

15 Dec 05 - Task Order 0011/Modification 8 awarded for $949,982 (obligated).

ConSacW Action^

Accomptshments

WAD 1 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 2 Work:

• WAD has been closed and is awaiting final contract modification for closure.

WAD 3 Work:

• The USACE-NY Minish Park sediment chemistry data from 1999 was uploaded to PREmis and this WAD is not
ready to be closed (after final invoice for work is disbursed).

WAD 4 Work:

• Participation in telephone conference calls for project updates, both with EPA and COE and internal consultant team
members. Preparation of Progress Reports. Budget Schedule Forecast and invoices. Preparation for and participation in
PM meeting.

• CIP support activities are on hold pending further direction from USEPA/USAGE, and are expected 10 resume in
December 2005 or January 2006 for preparation of the Final CIP.

WAD 5 Work:

Ongoing Fieldwork Status:
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PM-ES
Progress Report for EPA Region

2/1/2006

High/Low Resolution Coring.

• Approximately 120 sediment samples were submitted to Axys for PAH analysis with an anticipated deliver)' of results
the week of 9 Jan 06.

• On 13 Dec 05, MP1 requested approval to submit 35-40 segments for CLP metals analysis from each selected high-
resolution core (instead of 22 segments). Cost savings due to an offset in homogenization/sample preparation effort wi l l
cover the funds required for these additional analyses and the request was approved by USEPA.

• Planning was completed to finalize the target analytical suite and sampling frequency for low resolution coring,
scheduled to begin in mid-January.

Planning Documents:

FSP Volume 2

• FSP 2 activities on hold pending resolution of comments prior to release to Stakeholders and determination of partner
funding to complete document or completion of the document in phases based on available WRDA funding.

Risk Assessment

• On 13-14 Dec 05, the BERA workshop was conducted at USEPA Region 2. Battelle provided a summary of the
meeting discussions and slides in an email dated 21 Dec 05. The meeting minutes were reviewed and approved by EPA
on 28 Dec 05.

• Eco Risk Activities. The CSM/Problem Formulation task work continued with the preparation of CSM materials to
support the BERA workshop, continued evaluation of approaches to developing EPCs and development of BSAFs.
Other activities include the completion of a revised list of wildlife receptors; summarization of critical body residues
(CBRs) for identified COPECs; summarization of biotransfer factors for selected COPECs to use in estimating wi ld l i f e
tissue concentrations and summarization of available ecotoxicological data for COPECs.

• Human Flealth Activities.
• A summary of literature review conducted for cooking loss was developed.
• Summary of the Census and NJ angler survey data reviewed for derivation of a site-specific Exposure

Duration (ED) was compiled.
• Fish species considered for the HHRA were identified as those species under the fish advisories based on

NJDEP's surveys.
• A review of the lead biokinetic uptake model was conducted to determine if lead should remain a COPC lor

fish tissue and this review resulted in EPA confirming lead will remain a COPC but sampling fish tissue for
lead should be limited.

• Technical memorandum is being prepared to summarize several ongoing evaluations and to provide
recommendations.

Modeling/Hvdrodvnamic:

o HQl prepared a presentation and briefed EPA on 19 Dec 05, concerning modeling objectives, complexity and schedule
for model ing tasks.

• On 20 Dec 05, a TAG teleconference was held, topics discussed included:

o Confirmation and general acceptance of SEDZLJ for use in ECOM-SED and ST-SWEM.
o Use of Sedtlume and Gust Microcosm data
o Needs of Model Plan
o Appropriate role of empirical evaluation in model development and calibration.

• Continued writing hydrodynamic reports, including: description of model forcing data, model-data calibration
procedures and statistical analyses for model ski l l assessment for various data collected.

Modeling/Sediment Transport:

• Flocculation work and mass balance assessment of solids both still in progress.

3 OF 7



PM-ES

Progress Report for EPA Region
2/1C006

Cortractor Actions?

Accompishmerte

\VAP6\Vork:

• Security and access issues were examined for the digital library folder structure in PREmis, based on comments
provided by USEPA and USAGE on 22-23 Dec 05.

Historical/Geochemical Data Evaluation

• On 16 Dec 05, Battelle's historic biota data memorandum and associated plots and HydroQual's historic water column
data plots were posted to PREmis.

• On 23 Dec 05. the Summary of Interim Studies memorandum, which describes geochemical-related analyses, conducted
between May and November 2005 by HQ1, BAT and MP1, was posted to PREmis.

• Other work included completion of deposition rate analyses/sediment mass balance calculations; determination of
benchmark chemicals for further analyses: continuation of mass per unit area analyses and evaluation of chemical
occurrences in 14 datable cores and surface samples.

WAD 7 Work:

• Preliminary IRM alternatives and cost estimates previously developed were refined using input from remedial
construction contractors.

• HQI conducted the following work in support of the IRM evaluation:
» Prepared the FEMA flood plain maps on the existing coastline file
• Began design of the computational grid.

Projected Work, Meetings Milestones through next FY.

Karrzove

Meetings

KeyMfesms

forthcoming

• All activities and milestones dependent on the current discussions between EPA and the PRP group. The funding

and allocation of tasks will determine the exact projection of tasks for the next FY. Anticipate both schedule and

task funding update as a result of these discussioni'negotiations. Discussions planned between EPA and the PRP

Group in mid-January.

• Continued selection and analysis of high-resolution cores during January - February 2006.

« Completion of low-resolution portion of FSP 1 and collection of low-resolution cores in January 2006 (limited)

and potentially in Spring 2006 (dependent on PRP negotiations). Delay of collection to January based on

availability of boats.

• Hydrodynamic Model on schedule with the Draft Calibration Report submission in February 2006.

• Sediment Transport Model determination of approach to be resolved and model development to continue.

• Risk Assessment and Problem Formulation work being planned and anticipate further refinement of the CSM

during the next FY.

» Continuation of Bi-weekly Progress calls. Continuation of Passaic PM and PDT Meetings with appropriate
parties.

• Sediment Transport follow up (via conference calls or meeting) to determine modeling approach.

• Low resolution coring scheduled in January' 2006.

• Submission of Draft Hydrodynamic Calibration Report in February 2006.

40F7
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PM-ES

Progress Report for EPA Region II

Issues

Dundee Dam Sampling. No firm commitment from any agency for ability to perform this work (on any scale). This

sampling and the results are critical to continuing the modeling efforts and alternatives are needed to allow for this to

occur at the soonest practicable time. Sample results are needed in Summer 2006 to continue on schedule for data

inputs to the Sediment Transport model for calibration.

The Draft Model Plan comments and responses are pending awaiting EPA consideration and guidance for completion

of this document. Response to PRP letter with model information requests also pending.

The selection of SEDZLJ for use in the sediment transport model has been generally accepted and to initiate this work,

a meeting with Craig Jones of Sea Engineering is necessary. This meeting is pending based on identifying funding to

support the effort.

Anticipate schedule revisions after PRP negotiations are complete and long-range future funding plan is finalized. In

the interim, deliverables that are funded are all included on the schedule. Other, unfunded tasks are not updated.

Fall fieldwork limited based on available funding- much of this effort is delayed until Spring 2006 or later based on

future funds. Impacts are expected to the schedule due based on receipt of analysis from sampling.

FSP Volume 2 document preparation on hold pending decision regarding WRDA funds to complete this document or

whether to proceed with CERCLA portions of this document. A WP delay will cause delay in the ability to collect

samples in Spring 2006.

CLP Final Report awaiting completion; schedule for this task is on hold pending further guidance.

Faring: It is estimated funds will be available through approximately April 2006.

MPl continues to have issues with cost overruns and these concerns are being addressed with them informing them of

the expectation for them to correct such issues and their performance is being documented.

The CERCLA project cost estimate prepared in May 2005 is currently being discussed and this outcome wil l determine

the course of future work. Overall project cost continues to be a topic of discussion within the three federal agencies -

however, no long-term solution has been proposed at this time.

IAG Summary

Amendment Funding

USAGE Direct Fund Cite Amend # Date USAGE Direct Fund Cite Total IAG

1 .000.000

50.000

156.000

1.500.000

50.000

1 .000.000

4.000.000

1.000.000

0

0

0

0

0

0

0

0

Initial

1

2

3

4

5

6

7

9/24/02

9/11/03

4/15/04

8/1 1/04

9/17/04

12/21/04

8/17/05

1 1/30/05

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

$ 1.000.000

$ 1.050.000

$ 1206,000

$ 2,706.000

$2.756.000

S3.756.000

57.756,000

$8.756.000

Note: Technical Assistance IAG; Procurement total = $875.000: Personnel = $175.000
Amendment 2 - allocation of funds is: Procurement total = $1.081,000; Personnel $125,000.
Amendment 3 - allocation of funds is: Procurement total = $2,381,500; Personnel = $274,500
Amendment 4 - allocation of Minds is: Procurement total = $2,431,500; Personnel = $324,500.
Amendment 5 -allocation of funds is: Procurement total = $3,331,500; Personnel = $424,500
Amendment 6 - allocation of funds is: Procurement total = $6,831.500. Personnel = $924.500
Amendment 7 -allocation of funds is: Procurement total = $7.781,500; Personnel = $974,500
Total funding from PRP account - $7,500,000 (Amendments #3. #5, #6 and #7)
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PM-ES 2/1/2006 

Pmgress Report for EPA Region II 

Expenditures: USACE & CONTRACT 

Summary of Funds Spent Per Activity & Funds Remaining 

Description Funds For Activity Funds Disbursed Funds Disbursed Funds Remaining 

This Month To Date 

Contract-Task Order 0011 $ 325,262.00 $0 $ 325,262.00 $ 0 

Contract -Task Order $ 502,836.00 $0 $ 502,836.00 $ 0 

00 11/Mod 2 Note 1 

Contract -Task Order $ 94,236.00 $0 $94,236.00 $ 0 

0011/Mod 3 

Contract-Task Order $ 155,206.00 $0 $ 155,206.00 $ 0 

0011/Mod4 

Contract-Task Order $1,313,167.00 $0 $1,313,167.00 $ 0 

0011/Mod 5 

Contract- Task Order $ 926281.00 $0 $926,281.00 $0 

0011/Mod 6 

187tract- Task Order 00 11/Mod $3,800,148.00 $ 1' 118,000.53 $ 1,612,894.69 $2,187,253.31 

7 

Contract- Task Order $ 949.,982.00 $ 0 $0 $ 949,982.00 

0011/Mod 8 

Subtotal- Summary of~ontiacts~ I''~ ·~~, ~'!.': $8;067,118.00 ,; $1';118,000.53 ... · .· ...... $4i929i882.~9 $3,137,235.31 

Kansas City Corps In-House $ 11,390.64 $ 286,677.67 

Laborffravel $ 575,382.00 $ 250,058.35 

Superfund M&S Fee $0 $38,645.98 

MIPR to ERDC- Sedflume $113,500.00 $3,800.33 $ 108,984.45 $4,515.55 

Grand Total- Contract/Corps $ 8,756,000.00 $1,133,191.15 $ 5,364,190.79 $ 3,391,809.21 

Note I: Task Order 0011/Mod I was admm1strat1ve m nature; date extensiOn and small change m fee/work structure of dollars (total dollars d1d not change). 

Contract Obligations/Deobligations Plan (FY03/FY04/FY05 estimates) 

Contract Planned Obligation Date Actual Obligation Date Notes 

DACW41-02-D-0003 $300,000 1131/03 $325,262.00 3111/03 New task order awarded; Task Order 0011 (WAD 3). 

DACW41-02-D-0003 $1,000,000 12/1/03 $502,836.00 12/1/03 Total negotiated amount is $1,187,911.00 of which 
$502,836.00 was obligated (WADs 4 & 5). 

DACW41-02-D-0003 $500,000 1/2/04 $94,236.00 2/2/04 Total negotiated amount is $559,793 of which 
$94,236 was obligated (WAD 6) 

DACW41-02-D-0003 4/29/04 $155,206.00 4/15/04 Incremental funding to continue work on WADs 4-6 
as previously negotiated. 

DACW41-02-D-0003 1,200,000 7/30/04 $1,313,167.00 8/27/04 Task Order modification for 2004 fieldwork and FSP 
and associated document preparation. 

DACW41-02-D-0003 $900,000 2/15/05 $926,281.00 3/31/05 Funding to finalize fieldwork documents and 
planning/preparations. 

DACW41-02-D-0003 $3,500,000 8/15/05 $3,800,148.00 8/30/05 High resolution coring; IRM Evaluation; some low-
resolution coring & field investigation expenses. 

DACW41-02-D-0003 $950,000 11/15/05 119'19 qzz..oo i'Z./Is.b'S Funding to continue through March-April 2006. 

Total Funds Obligated Task Order 0011 $9,H7,t36.80 

lAG Scope of Work Summary (block 13 of lAG) 

Base lAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers- Kansas City District for Remedial Investigation and 

Feasibili Study at the Diamond Alkali OU3 Superfund Site .(EPA ID: NJD980528996) 
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PM-ES

Progress Report for EPA Region II
2/1/2006

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of 1AG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers - Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA ID: NJD980528996)

IAG Amendment #2 and #3 Scope of Work (block 13 of IAG)

This amendment obligates an additional $156,000 (#2) 1,500,000 (#3) of Special Account Funds to the Engineers - Kansas City District to perform
activities in support of RI/FS at the Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA ID: NJD980528996)

Project Delivery Team

Name

Beth Buckrucker

Justin Cofer
Robert Nunn
Ed Bristow

Canted li fa iiuOon

(816)983-3581
Cell: (816) 695-5797

(816)983-3805
(816)983-3837
(816)983-3583

ResponstiSty

Project Manager

Contract Specialist
Contracting Officer
COR

Elizabeth Buckrucker
Project Manager

Date: January 31,2006

7 OF 7

1975_Bia36.2005_DEC PASSAIC DOC



tnsf cr .2.1.4

IAG Number: DW9694197S

MONTHLY REPORT FOR DECEMBER 2005

STATEMENT OF CHARGES FOR PERIOD:

Page: l

Date: 2S-JAN-2006

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Revised Reimbursable

(96X3122)

Direct Fund cite IAG Totals

(96X3122)

Total Funds Authorized: $8,756,000.00 SO .00 58,756.000.00

Less Total Expenditures: (-)

Less undelivered Orders: (-)

Less Commitments: {-)

$5,364,190.79

$3,140,659.61

$13,865.24

$0.00

$0.00

$0.00

$5,364,190.79

$3,140,659.61

$13,865.24

Funds Available Balance: $ 2 3 7 , 2 8 4 . 3 6 $0.00 $ 2 3 7 , 2 8 4 . 3 6

BILLING ACTIVITY (96X3122):

Bill Number 27031309

Funds Expended During Report Period:

Total Rilled to Date:

$1,133,191.50

$ 5 , 3 6 4 , 1 9 0 . 7 9

Direct Fund cite Payments :

Funds Expended During Report Period:

Total Expended to Date:

$0. 00

$0 . 00
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IAG Number: DW969419"75

PROGRESS REPORT

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

Page: 2

Date: 25-JAN-2006

Bill Number: 27031309

Bill invoice Date: 03-JAN-2006

Monthly Billing Amount (96X3122); Si,133,191.50

Monthly Direct Fund Cite Contract Cost

Budget Categories

a Personnel

b Fringe Benefits

c Travel

d Equipment

e Supplies

f Procurement

g Construction

h Other

i Total Di rect Charges

j Total Indirect Charges

Costs

Current

$3,

$1,

SI.

Si, lie.

S3

$1, 129

$4

for Prior Month'

Month

918.

959.

340 .

$0.

SO.

000 .

SO

, 800

,018

, 172

09

07

68

00

00

53

.00

.33

.70

. 80

s

Summary

$94 ,

$49,

$26,

S3, 811,

$146,

$4, 129,

$101,

982 .

597.

146.

SO.

SO.

882 .

$0

475.

083 .

.915

57

47

53

00

00

16

00

19

92

.37

Project Costs

to Date

$98,

$51,

S27,

S4, 929.

$150,

$5,258,

$106

900

556

487

SO

$0

882

$0

275

102

, 088

.66

.54

. 21

.00

.00

.69

. 00

.52

.62

.17

SI.133,191.50 54,230,999.29 $5,364,190.79

Labor Breakout for Month:

Individual

Labor

Amount

ELIZABETH BUCKRUCKER

JUSTIN COFER

THOMAS M SIMMONS

RICHARD A. STIMMEL

HTRW PROJECT MANAGER

CONTRACT SPECIALIST

HTRW PROGRAM/PROJECT MANAGER

SUPERVISORY CONTRACT SPECIALIST

85.50

10.00

4 .00

1.00

$8, 881.99

$624.83

S439.24

$103.90

TOTAL LABOR: $10,049.96

R E P O R T 25-JAN-2006 - 10:22 SID G5CEFMP1



Bill Number-=> 22 

Item Oct..04 

TravetExpensu 1,320 .20 

Other: Rtproductio n ServlcesMIPRs for Labor 

Depertmenta!Overhead 2,660 .98 

Generei/Adminislralive Overhead 1,126.41 

Labor 5,162.51 

Superfund M&S Fee 

USACE Laborff ravel & M&S Fee; monthly 19,270.10 

Cumulttive USACE labor/TraveUM&S Fee: 141,408.01 

lAG Funding Received/Pers onnel: 

lAG Funding Received/Contract: 

Contracts Awarded 

Contract Disbursements ; month ly (Invoiced/Paid) 110,883 .72 
Cumulative Contract Oisbusements 820 ,866 .09 

Cumulative Invoiced; labor and contract 962,274.10 
Remain ing tAG$$ 223 ,894 .99 

to,oan.ooo 
1.000,000 

I.OiiO.O~ 

7,000.000 

"' 1.000.000 
!! 5,!!'::1.000 
0 (.000.000 c 

l ,CIAJCJI;) 

1,000,000 ..... 

Total lAG Amount==> 8,756,000.00 

lAG 1915 & 1975 Summary_Oec 05 .x1s 

23 24 

Nov-04 Dec:..(l4 

1,33 1.05 

415 .23 693 .38 

2,503.45 2,402 .46 

1,035.08 993 .34 

4 ,81 4 .32 4 ,620 .15 

8,7&8.08 10,040.3fii 

1.$0,176.09 110,216.45 

100,000 .00 

900,000 .00 

0.00 308 ,996 .55 

820 ,966 .09 1,129 ,852 .64 

971,042.18 1,290,069.00 

215,116 .91 1,205 ,076 .55 

LOWER PASSAIC RIVER RESTORATION PROJECT 
DW96941975; BZ694 

USAGE/Contract Expenditures 
and 

Projected Expenditures 

25 26 27 28 29 30 

Jan..O~ Feb-05 Mar-05 Ap• .. 5 May..05 Jun..Q5 

1,338.80 7 18.32 701 .92 984 .92 1,164 .28 1,088 .84 

0.00 0.00 0,00 0.00 31,871.06 

3,198.61 3,437 .59 3,039 .06 2,797 .08 2,353.48 2,282.3 1 

1,322.50 1~21 .31 1,256 .53 1,131 .57 882.56 848 .37 

6,151.17 6,610 .74 5,844 .32 5,378 .98 4 ,525.90 4 ,350.59 

8 ,974 .98 0 .00 0.00 5,048 .34 0.00 0.00 

20 ,9U.06 11,187.96 10,841 .83 15,320.89 8,U6.11 40~01.17 

181 ,202 .51 193,390.47 204,232.30 219,553.10 228,479.41 2118 ,880 .58 

926,281.00 

0.00 0.00 217 ,376.22 162,737 .39 176,649 .21 469 ,844 .77 

1,129,852 .64 1,129 ,852.64 1,347 ,228 .86 1,509 ,966 .25 1,896,815.46 2,156,460 .23 

1 ,31 1,055.15 1,323,243.11 1,551,461.1& 1,729,519..44 1,915,094.87 2t425 ,340 .81 

1,184,090.49 1,171 ,902.53 234 ,779 .70 219~58 .8 1 21 0,532.58 170 ,131.42 

Lower Passaic River Restoration Project 

31 32 33 34 

Jul-05 Aug..05 Sep..(l5 Oct-05 

1,049 .39 321 .86 382.50 864 .00 

36,925 .44 20 ,994 .31 1,634 .76 1.16 

1,7 25 .29 4,494..49 2,998 .44 2,767 .63 

646 .98 1,686 .44 1,124 .42 1,162A1 

3,317 .65 8,643 .22 5,766.22 5,535 .25 

17,376.62 0.00 7,248 .04 0.00 

61,041 .57 38 ,139.12 19,152.38 10,330.45 

329,U2.15 366,061 .27 385,213 .65 395,544.10 

500,000.00 

3,500 ,000 .00 

3 ,900 ,149.00 

0 .00 282 ,497 .62 289 ,069.13 64 1,534.59 

2 ,156~60 .23 2,438,957 .85 2,727 ,026 .98 3,369,581 .57 

2,.486,382.38 2,805,019.12 3,112,249.63 3,7154,105.07 

109,089 .85 27 2,802 .73 253 ,650 .35 243 ,318.80 

35 

Nov-05 

1,274 .52 

13 ,756 .39 

2~97 .70 

1,049.04 

4 ,995 .38 

0.00 
23,573.03 

410 ,117.13 

50 ,000 .00 

950 ,000 .00 

443 ,320.59 

3,811 ,892.16 

4,230,999 .29 

1,219 ,746 .87 

Thru : 3 Jan 06 
Partia l Bin #36 

36 

Oee-06 Totals 

1,340.88 27,487 .21 

3 ,800.33 111 ,829 .54 

2,938 .59 72 ,146 .98 

1,234 .21 33,941 .19 

5,877 .16 150,457.20 

0.00 38 ,645 .99 

15,1i0.87 

434,308.10 434,308.10 

974,5 00.00 

7,781,50:f 
7,117,136 

1,119,000.53 4,U0,882.69 1 
4 ,829 ,882.69 

5,384,1110.71 

1,204 ,555.90 

I- lAG Funding - c umulative Contract Oisbusements - Cumulative Invoiced; labor and contract - Cumulative USACE Labor/TraveVM&S Fee: -Ill-Projection of Expenses! 

Months 

1 of 1 
Updated: 17 Jan 06 

Expanses shovm for FY 200512006 




